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Capital Budget Summary 
 

 

     

 

Summary of State-owned Projects Funded in Governor’s Request 
($ in Millions) 

 

Project Title 

Prior 

Approp. 

FY 2014 

Request 

Future 

Estimated 

Estimated 

Total 

DLS 

FY 2014 

Recommd. 

      

Old Senate Chamber Reconstruction $3.000 $4.850 $0.000 $7.850 $4.850 

Annapolis Post Office Renovation and 

Addition 3.782 0.351 8.750 12.883 0.351 

Total $6.782 $5.201 $8.750 $20.733 $5.201 

 

 

Summary of Grant and Loan Programs Funded in Governor’s Request 
($ in Millions) 

 

Program Title 

FY 2012 

Approp. 

FY 2013 

Approp. 

FY 2014 

Request 

Percent 

Change 

DLS 

Recommd. 

      

Facilities Renewal Fund $0.000 $20.592 $15.000 -27.2% $15.000 

Fuel Tank Storage Replacement Program 0.000 0.000 1.400 1,400% 1.400 

Total $0.000 $20.592 $16.400 -20.4% $16.400 
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Summary of Issues 
 

Annapolis Post Office Renovation and Addition:  The U.S. Postal Service has agreed to a 

$3.2 million purchase of the Post Office Building by the State, subject to a lease back of 4,200 of the 

13,000 gross square feet (GSF) in the current building for up to 20 months.  The Department of 

General Services (DGS) has added construction for a 15,000 GSF expansion to the scope of the 

project raising the total cost from $8.1 million to $12.9 million.  DGS anticipates bringing the 

acquisition for approval to the Board of Public Works (BPW) in April 2014.  DGS should comment 

on plans to work with the building’s historical zoning restrictions and any potential cost 

overruns that might stem from the historical nature of the building. 

 

 

 

Summary of Updates 
 

Construction Contingency Fund:  The current Capital Improvement Program (CIP) anticipates 

authorizations to the Construction Contingency Fund in fiscal 2016, 2017, and 2018 of $2.5 million 

in each fiscal year.  Given the current economic conditions, favorable bidding climate, and the current 

fund balance, DGS has sufficient unencumbered funds remaining to maintain program activity 

without authorizations in fiscal 2014 and 2015. 

 

 

 

Summary of Recommended Bond Actions   
 

   Funds 

1.  Old Senate Chamber Reconstruction 

 

Approve funding for the Old Senate Chamber Reconstruction. 

 

2.  Annapolis Post Office Renovation and Addition 

 

Approve funding for the Annapolis Post Office Renovation and Addition. 

 

3.  Facilities Renewal Fund 

 

Approve funding for the Facilities Renewal Fund. 

 

4.  Fuel Storage Tank System Replacement Program 

 

Approve funding for the Fuel Storage Tank System Replacement Program. 
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5.  Board of Public Works Underground Heating Oil Storage Tank Replacement Program 

 

Approve de-authorization of general obligation bond funds in the Underground Heating 

Oil Storage Tank Replacement Program. 

 

6.  Board of Public Works Ethanol Fueling Stations 

 

Approve de-authorization of general obligation bond funds in the Ethanol Fueling 

Stations program. 

 

 

 

Capital Improvement Program 
 

State-owned Projects Capital Improvement Program  
($ in Millions) 

 

Projects 

Prior 

Auth. 

2014 

Request 

2015 

Est. 

2016 

Est. 

2017 

Est. 

2018 

Est. 

Beyond 

CIP  

        

Old Senate Chamber 

Reconstruction $3.000 $4.850 $0.000 $0.000 $0.000 $0.000 $0.000 

Annapolis Post Office 

Renovation and 

Addition 3.782 0.351 4.600 4.150 0.000 0.000 0.000 

Total $6.782 $5.201 $4.600 $4.150 $0.000 $0.000 $0.000 

 

Fund Source 

Prior 

Auth. 

2014 

Request 

2015 

Est. 

2016 

Est. 

2017 

Est. 

2018 

Est. 

Beyond 

CIP  

        

GO Bonds $6.782 $5.201 $4.600 $4.150 $0.000 $0.000 $0.000 

Total $6.782 $5.201 $4.600 $4.150 $0.000 $0.000 $0.000 
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State Programs Capital Improvement Program  
($ in Millions) 

 

Program 

2012 

Approp. 

2013 

Approp. 

2014 

Request 

2015 

Est. 

2016 

Est. 

2017 

Est. 

2018 

Est. 

        

Facilities Renewal Fund $0.000 $20.592 $15.000 $15.000 $15.000 $15.000 $15.000 

Fuel Tank Storage 

Replacement Program 0.000 0.000 1.400 0.000 0.000 0.000 0.000 

Construction Contingency 

Fund 0.000 0.000 0.000 0.000 2.500 2.500 2.500 

Total $0.000 $20.592 $16.400 $15.000 $17.500 $17.500 $17.500 

 

Fund Source 

2012 

Approp. 

2013 

Approp. 

2014 

Request 

2015 

Est. 

2016 

Est. 

2017 

Est. 

2018 

Est. 

        

GO Bonds $0.000 $20.592 $16.400 $15.000 $17.500 $17.500 $17.500 

Total $0.000 $20.592 $16.400 $15.000 $17.500 $17.500 $17.500 

 

 

 

Budget Overview 
 

 Major changes in the 2013 CIP within the BPW budget include:  

 

 The Facilities Renewal Program appropriation increases from a planned $7.5 million to 

$15.0 million in fiscal 2014. 

 

 A new Fuel Tank Storage Replacement program will provide dedicated funds to replace fuel 

tanks with environmental compliance issues at the end of their lifecycle. 

 

 The Annapolis Post Office Building project now includes a 15,000 GSF expansion and 

construction component. 

 

 The Old Senate Chamber Reconstruction project is entering construction and its final year of 

appropriations. 
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Facilities Renewal Program 
 

 The Facilities Renewal Program provides funds for the repair and rehabilitation of 

State-owned capital facilities.  Appropriations to the Facilities Renewal Program are projects that cost 

between $100,000 and $1,000,000, excluding higher education projects which are funded through 

separate appropriations. 

 

 The Facilities Renewal Program is a continuing long-term effort which will require funding 

beyond fiscal 2018.  As Exhibit 1 shows, the current backlog for projects is over $117 million. 

 

 

Exhibit 1 

Facility Renewal Funding and Backlog 
Fiscal 2001-2013 

($ in Millions) 

 

 
 

Source:  Department of General Services 

 

 

 The fiscal 2014 allowance provides $15.0 million in general obligation (GO) bond funding 

each year in the CIP, which would allow DGS to reduce the size of the backlog each year.  The 

$15.0 million in the allowance represents an amount double what was originally planned in the 

2013 CIP and follows a $20.6 GO bond appropriation in fiscal 2013. 

 

 As depicted in Exhibit 1, DGS received no appropriation in fiscal 2012 for the program, based 

on outstanding unencumbered authorizations.  At the beginning of fiscal 2011, DGS had 

$25.1 million in unencumbered funds within the facility renewal program.  However, by the end of 

fiscal 2012, DGS reported only $2.4 million in unencumbered funds.  This was accomplished in part 

through hiring additional contractual project managers. 

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 

 

2013 

Est. 

Backlog $48.7 $52.1 $60.0 $68.9 $76.9 $80.8 $83.0 $89.0 $100.6 $112.0 $118.6 $126.0 $117.4 

Appropriation $12.8 $11.7 $5.9 $10.3 $6.1 $10.7 $10.8 $9.0 $10.0 $10.4 $10.0 $0.0 $20.6 
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 Subsequent to encumbering outstanding appropriations, DGS received $20.6 million in 

fiscal 2013.  Halfway through the 2013 fiscal year, DGS reports only minimal encumbrances.  

However, many projects in the backlog require a three- to four-year process that includes design 

before a project moves into construction and is considered encumbered.  Though the 2013 funds are 

largely unencumbered, the appropriation allows DGS to initiate the multi-year process for the list of 

projects included in the request.  As such, the current level of unencumbered funds represents a more 

normal course of business than in prior years where significant amounts of funds were unencumbered 

from smaller appropriations across multiple fiscal years. 

 

 In addition to the $23.0 million in planned projects to be encumbered using unencumbered 

prior year funds available during fiscal 2013, DGS anticipates funding 44 projects at a cost of 

$15.0 million using the fiscal 2014 appropriation.  A $15.0 million appropriation will allow DGS to 

reduce the backlog.  The amount of the reduction depends on how many new projects are added to the 

list during the relevant period.  As Exhibit 2 depicts, in calendar 2011 and 2012, between 

$12.0 million and $12.6 million in projects were added each year, though these amounts represent the 

highest volume since 1990.  Appendix 3 shows the cost of projects on the backlog by agency.  The 

majority of the total backlog cost stems from projects within DGS, the Department of Public Safety 

and Correctional Services, and the Department of Health and Mental Hygiene. 

 

 

Exhibit 2 

Cost of Projects Added to Backlog by Calendar Year 
Calendar 1990-2012 

 

 
 

 

Source:  Department of General Services 
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Fuel Tank Storage Replacement Program 
 

 The 2013 CIP includes a one-time GO bond appropriation of $1.4 million in the fiscal 2014 

allowance for a new Fuel Tank Storage Replacement Program.  The program will fund the 

replacement and maintenance of fuel tanks.  Most fuel tanks in the State are currently at the end of 

their expected useful lives, which average 30 years.  As maintenance has lapsed and the tanks age, the 

tanks fail environmental inspections.  The Maryland Department of the Environment conducts 

inspections on an annual basis, though some tanks are past due on inspections and many are not in 

compliance with environmental regulations.  Without replacement and/or repair of the tanks, State 

agencies risk federal fines of up to $100,000 for violations, in addition to the environmental damage 

caused by leaking fuel. 

 

 The Maryland State Police (MSP) currently has significant issues with its fuel storage tanks.  

According to MSP, the agency currently has no sites in compliance with all environmental 

regulations pertaining to the underground petroleum storage tanks. 

 

 In order to address this ongoing need, the 2013 CIP creates a new Fuel Tank Storage 

Replacement Program.  Although the 2013 CIP only includes funding for fiscal 2014, it is anticipated 

that the fuel tank program will be a long-term, ongoing program to provide for the maintenance and 

replacement of fuel tanks.  It is anticipated that appropriations in fiscal 2014 will go toward 

addressing compliance-related issues with fuel tanks stored on MSP properties.  Estimates for these 

tanks alone indicate that replacement will cost approximately $4.3 million over three years. 

 

 Simultaneous to the creation of this new program, the Ethanol Fueling Stations and 

Underground Heating Oil Storage Tank Replacement programs are de-authorized in the budget for a 

total de-authorization of $1.3 million, providing an implicit transfer of GO bond capacity for the 

related fuel tank storage program. 

 

 Based on how the new Fuel Tank Storage Replacement Program was developed, activities 

that were originally funded under the Heating Oil Storage Tank Replacement Program and other 

nonvehicle fuel storage tanks will not be eligible for funding under the new program – even though 

there are outstanding replacement and maintenance needs for these types of tanks.  As such, these 

types of projects will be placed on the Facility Renewal project list, as projects eligible for the new 

program currently on the Facility Renewal list migrate to the new program. 

 

 

Annapolis Post Office Renovation and Addition 
 

 The 2012 CIP originally anticipated a total of $8.1 million in GO bond funds to acquire and 

renovate the Annapolis Post Office Building.  Under the 2014 CIP, the total cost has increased to 

$12.9 million due to new plans to construct additional office space.  The CIP includes $351,000 in 

design costs in fiscal 2014, followed in future fiscal years by $8.4 million for construction, $150,000 

for equipment, and an additional $200,000 for planning. 
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Old Senate Chamber Reconstruction 
 

 The 2007 State House Visitor Experience Master Plan was commissioned by the Maryland 

State Archives in 2006 at the request of the State House Trust in an effort to improve the visitor 

experience in the historical State House.  The master plan represents a guiding document for the 

development of the State House over a multi-year period into a first rate tourist attraction while 

maintaining the building as a functional working State House Building.  The recently completed Old 

House Chamber restoration project represents the nineteenth century interpretation of the building 

while the proposed Old Senate Chamber project constitutes the eighteenth century interpretation; the 

legislative chambers, currently in use by the Senate and House of Delegates, represent the twentieth 

and twenty-first century historical interpretations envisioned in the master plan. 

 

 The Old Senate Chamber Reconstruction project is intended to correct historical inaccuracies 

in the current space and address much needed infrastructure problems.  The Old Senate Chamber has 

undergone several renovations over the years that archivists have determined to be both historically 

inaccurate and detrimental to the interior and exterior appearance of the building.  Prior efforts 

focused on historical interpretation that used materials and techniques that proved to be incompatible.  

As a result, much of the interior space is degraded and in need of repair.  The building also needs 

modern museum grade infrastructure systems such as heating, ventilation, and air conditioning; fire 

suppression systems; and fire alarm and detection systems that must be installed without impacting or 

compromising the current and future authentic restorations. 

 

 Due to delays in the project schedule, a $3.0 million appropriation for fiscal 2013 was 

converted to a pre-authorization for fiscal 2014.  In addition to this $3.0 million pre-authorization, the 

2012 CIP anticipated an appropriation of $2.1 million in GO bond funds to complete the project.  The 

fiscal 2014 allowance was reduced by $250,000 due to the ineligibility of art conservation for GO 

bonds.  The total recommendation for fiscal 2014 is, therefore, now $4.85 million instead of the 

anticipated $5.1 million.  Construction is scheduled to begin in early 2013, with a completion 

schedule for December 2014. 

 

 

 

Issues 
 

1. Annapolis Post Office Addition 
 

 The Annapolis Post Office Building is currently owned and occupied by USPS.  USPS has 

agreed to a $3.2 million purchase by the State, subject to a lease back of 4,200 square feet at $7,000 

per month ($20 per square foot) for a period of not less than 8 months and not more than 20 months.  

DGS anticipates bringing the acquisition for approval to BPW in April 2014.  Construction is 

scheduled to begin on the 15,000 GSF expansion subsequent to USPS leaving the space at the end of 

the lease. 
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 The additional 15,000 GSF would provide a total of 28,000 GSF following the departure of 

USPS.  This amount of GSF is larger than the majority of leased office spaces by State agencies in 

the Annapolis area and may provide some advantages given the proximity of the building to the State 

House and legislature in the State Circle Complex.  A determination on occupancy, however, will not 

be made until after the acquisition in order to evaluate the timing of the expiration of leases at that 

time. 

 

 Based on a cost-benefit analysis conducted by DGS and produced in response to a Joint 

Chairmen’s Report request, the net present value of the $3.2 million purchase scenario and 

subsequent expansion is financially equivalent to a 2012 base rent of $20.33 per square foot.  Based 

on DGS’ analysis of market rental rates in the historic Annapolis area, this rate is competitive. 

 

 The current cost estimates, shown in Appendix 2, may be a low estimate, given the need to 

provide a continuity of services during building renovation since the building will continue to be 

occupied by USPS.  The estimate may also be low due to the building’s historical nature which could 

potentially increase costs on a comprehensive renovation. 

 

 DGS should comment on plans to work with the building’s historical zoning restrictions 

and any potential cost overruns that might stem from the historical nature of the building. 

 

 

 

Update 
 

1. Construction Contingency Fund 
 

 Section 3-609 of the State Finance and Procurement Article establishes the Construction 

Contingency Fund (CCF) as a supplementary funding source for State construction projects.  

Expenditures from the fund must be approved by BPW and may only be used for State-owned capital 

projects that have already received funding authorization from the General Assembly in instances 

where the prior authorized funds are insufficient to fund the initial construction award or to cover 

change orders that do not increase the scope of a project.  Appendix 1 shows the CCF funding uses 

and sources from calendar 2003 through the end of calendar 2012.  The last time the State provided 

direct authorization to the fund was in the 2008 session.  The current CIP anticipates authorizations to 

the fund in fiscal 2016, 2017, and 2018 of $2.5 million in each fiscal year.  Given the current 

economic conditions, favorable bidding climate, and the current fund balance, DGS has sufficient 

unencumbered funds remaining to maintain program activity without authorizations in fiscal 2014 

and 2015.  Subsequent to a $386,112 expenditure for the Sandy Point State Park Bulkhead, the fund 

had a $4,706,729 ending balance in calendar 2012. 
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Summary of Other Projects in the Capital Improvement Program 
 

 No independent projects were deferred in the BPW budget.  As shown in Exhibit 3, the 

Asbestos Abatement Program was removed from the CIP based on substantial completion of the 

program.  The program received $2.0 million in fiscal 2013 and was originally programmed in the 

fiscal 2013 CIP for $2.0 million in fiscal 2014. 

 

 

Exhibit 3 

Projects Removed from the Capital Improvement Program 
Fiscal 2014 

($ in Millions) 

 

Project Description Reason for Removal 

   
Asbestos Abatement Program The program corrected imminent 

health conditions by abating 

asbestos in State-owned facilities.  

Projects were identified through 

asbestos surveys and routing 

inspections of facilities. 

Funding for this program has been 

deleted from the Capital 

Improvement Program because the 

most imminent health hazards at 

State facilities have been addressed.  

Future funding for asbestos 

abatement projects will be funded 

through the University System of 

Maryland’s Capital Facilities 

Renewal program or DGS’s Facilities 

Renewal Fund. 
 

 

Source:  Department of Budget and Management, Fiscal 2014 Capital Improvement Program 
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Pre-authorizations and De-authorizations 
 

 As shown in Exhibit 4, there are two related de-authorizations and no pre-authorizations in 

the fiscal 2013 budget.  Both the Ethanol Fueling Stations and Underground Heating Oil Storage 

Tank Replacement programs are de-authorized to provide GO bond capacity for the new Fuel Tank 

Storage Replacement Program. 
 

 

Exhibit 4 

De-authorizations 
 

Project 

De-authorized 

Amount Reason 

   
BPW Ethanol Fueling Stations $50,000 Project substantially complete.  GO 

bond funding capacity used under 

new Fuel Tank Storage Replacement 

Program. 

   
BPW Underground Heating Oil Storage 

Tank Replacement Program 

1,250,000 GO bond funding capacity used under 

new Fuel Tank Storage Replacement 

Program. 
 

 

BPW:  Board of Public Works 

GO:  general obligation 

 

Source:  Department of Budget and Management, Fiscal 2014 Capital Improvement Program 
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GO Bond Recommended Actions 
 

 

 
1. Approve funding for the Old Senate Chamber Reconstruction. 

 

 
2. Approve funding for the Annapolis Post Office Renovation and Addition. 

 

 
3. Approve funding for the Facilities Renewal Fund. 

 

 
4. Approve funding for the Fuel Storage Tank System Replacement Program. 

 

 
5. Approve de-authorization of general obligation bond funds in the Underground Heating Oil 

Storage Tank Replacement Program. 

 

 
6. Approve de-authorization of general obligation bond funds in the Ethanol Fueling Stations 

program. 
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Construction Contingency Fund Summary 
Calendar 2004-2012 

 

   

2004 

 

2005 

 

2006 

 

2007 

 

2008 

 

2009 

 

2010 

 

2011 

 

2012 

 

2012 

                      Beginning Balance 

 

$1,403,621 

 

$3,819,156 

 

$5,080,702 

 

$1,902,036 

 

$4,081,870 

 

$4,308,694 

 

$3,553,760 

 

$4,809,643 

 

$5,014,257 

 

$5,092,841 

                      

 

Fund Transfers In 

 

$950,000 

 

$7,694,760 

 

$638,334 

 

$7,596,295 

 

$371,853 

 

$399,015 

 

$1,255,883 

 

$1,079,614 

 

$653,514 

 

$0 

 

Return of Unused Funds 

 

613,735 

 

0 

 

0 

 

1,204 

 

206,550 

 

393,826 

 

0 

 

0 

 

139,676 

 

0 

 

Appropriation 

 

2,000,000 

 

834,000 

 

0 

 

2,000,000 

 

500,000 

 

0 

 

0 

 

0 

 

0 

 

0 

Subtotal:  Available Funds 

 
$4,967,356 

 
$12,347,916 

 
$5,719,036 

 
$11,499,535 

 
$5,160,273 

 
$5,101,535 

 
$4,809,643 

 
$5,889,257 

 
$5,807,447 

 
$5,092,841 

                      Less Authorized Use of Funds 

                    
                      

 

Groundwater Remediation – Two Facilities 

 

- 

 

- 

 

- 

              

 

Springfield Hospital Food Service Center 

 

- 

 

- 

 

- 

              

 

Bloomsbury Square Demolition and Parking 

 

$198,200 

 

- 

 

- 

              

 

140-bed Housing Unit – ECI  

 

950,000 

 

- 

 

- 

              

 

Statewide Underground Storage Tanks 

 

- 

 

$272,887 

 

- 

              

 

Ventilation Improvements at WDC 

 

- 

 

1,750,000 

 

- 

              

 

Academic and Admin. Complex at PSTC 

 

- 

 

808,827 

 

- 

              

 

Baltimore City Juvenile Justice Center 

 

- 

 

2,000,000 

 

- 

              

 

Dove Pathway Access at HSMC 

 

- 

 

150,000 

 

- 

              

 

Center for Business and Graduate Studies at 

BSU 

 

- 

 

1,210,500 

 

- 

              

 

St. John’s Archeological Site Exhibit at 

HSMC 

 

- 

 

900,000 

 

- 

              

 

Road/Parking Improvements at Calvert Cliffs  

 

- 

 

175,000 

 

- 

              

 

Coppin State University 

 

- 

 

- 

 

$1,902,000 

              

 

Salisbury University 

 

- 

 

- 

 

1,570,000 

              

 

MD School for the Deaf – Columbia/ 

Elevator 

 

- 

 

- 

 

345,000 

              

 

St. Mary’s College – Student Services Bldg. 

       

$1,675,000 

            

 

Patuxent Inst. – Fire Safety Improvements 

       

5,397,665 

            

 

Baltimore City Community College – Main 

Bldg. 

       

345,000 

            

 

State House Piping at Annapolis 

         

$300,000 

          

 

Parking Deck at Centreville 

         

551,579 
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2004 

 

2005 

 

2006 

 

2007 

 

2008 

 

2009 

 

2010 

 

2011 

 

2012 

 

2012 

                      

 

Oyster Production Facility at UMCES 

           

$1,057,775 

        

 

Steam Distribution System at MCTC 

           

490,000 

        

 

New Rockville District Court 

               

$875,000 

    

 

MD School for the Deaf – Bus Loop and 

Parking 

                 

$394,606 

  

 

Baltimore City Detention Center – Dining 

Facility 

                 

320,000 

  

 

Sandy Point State Park – Bulkhead 

                   

$386,112 

                      Subtotal:  Authorized Uses 

 

$1,148,200 

 

$7,267,214 

 
$3,817,000 

 
$7,417,665 

 
$851,579 

 
$1,547,775 

 
$0 

 
$875,000 

 
$714,606 

 
$386,112 

                      Ending Balance 

 

$3,819,156 

 

$5,080,702 

 

$1,902,036 

 

$4,081,870 

 

$4,308,694 

 

$3,553,760 

 

$4,809,643 

 

$5,014,257 

 

$5,092,841 

 

$4,706,729 

 

 

BSU:  Bowie State University 

ECI:  Eastern Correctional Institute 

HSMC:  Historic St. Mary’s Commission 

MCTC:  Maryland Correctional Training Center 

PSTC:  Public Safety Training Center 

UMCES:  University of Maryland Center for Environmental Science 

WDC:  Women’s Detention Center 
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Appendix 2 

 

Capital Project Cost Estimate Worksheet

Department: Department of General Services

Project Number: BA-699-130-001

Project Title: Expansion of the Annapolis Post Office

Analyst: Kyle McKay

Structure
New Construction: 15,000 Sq. Ft. X $300.00 Sq. Ft. = $4,500,000

New Construction: 0 Sq. Ft. X $0.00 Sq. Ft. = 0

Renovation: 13,000 Sq. Ft. X $50.00 Sq. Ft. = 650,000

Renovation: 0 Sq. Ft. X $0.00 Sq. Ft. = 0

Built-in Equipment: 0

Demolition: 50,000

Information Technology: 28,000 GSF  X GSF = 50,000

Telecommunications: 0

Miscellaneous – Other: Asbestos Removal 50,000

Miscellaneous – Other: Exterior Infrastructure Upgrade 800,000

Subtotal $6,100,000

Regional Factor: 100.0% 0

Subtotal $6,100,000

Escalation to Mid-point: 2.50 Yrs. X 4.0% = 13.00% 793,000

Total Cost of Structure (Bid Cost) $6,893,000

Site Work and Utilities
Site Improvements: 305,000 + regional factor + mid-point escalation $344,650

Utilities: 152,500 + regional factor + mid-point escalation 172,325

Project Subtotal (Bid Cost) $7,409,975

Fees and Miscellaneous Costs
Green Building Premium: 2.0% $148,200

Total Construction Contingency: 5.0% 370,499

Inspection Cost: 3.2% 237,119

Miscellaneous: CPM Schedule 36,000

Miscellaneous: Building Acquisition 3,550,000

Miscellaneous: Movable Equipment 100,000

Miscellaneous: Bldg. Equip. Comissioning 68,930

Miscellaneous: CM Pre-Construction Fees 22,230

Miscellaneous: CM Cost Construction Share 194,512

Miscellaneous: Information Technology 50,000

A/E Fee through Construction Phase @ 8.1% 661,341

Total Cost of Project $12,848,806

Base Cost Per New Square Foot $300

Adjusted Cost Per New Square Foot (incl. escalation, contingencies, and Green Bldg.) $363

Base Cost Per Renovated Square Foot $50

Adjusted Cost Per Renovated Square Foot (incl. escalation, conting., and Green Bldg.) $61  
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Appendix 3 

 

 

Facilities Renewal Backlog by Agency 

 

 
 

 
 

 

 

CHVH:  Charlotte Hall Veterans Home  

DGS:  Department of General Services  

DHCD:  Department of Housing and Community Development  

DHMH:  Department of Health and Mental Hygiene  

DJS:  Department of Juvenile Services  

DLLR:  Department of Labor, Licensing, and Regulation  

DMIL:  Military Department  

DPSCS:  Department of Public Safety and Correctional Services  

MCPB:  Maryland Center of Public Broadcasting  

MDVC:  Maryland Department Veterans Commission  

MSD:  Maryland School for the Deaf  

MSDE:  Maryland State Department of Education  

MSP:  Maryland State Police  

 

  

CHVH, $2,584,200 

MSD, $2,957,900 

DGS, $29,824,255 

DHCD, $1,220,000 

DHMH, $16,343,185 

DJS, $7,681,100 
DLLR, $400,000 DMIL, $1,797,000 

DPSCS, $49,793,939 

MCPB, $301,000 

MDVC, $500,000 

MSDE, $1,920,000 MSP, $2,118,895 
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Appendix 4 

 

 

Board of Public Works 

Facilities Renewal Fund 

Proposed Use of Available Funds 
 

Subdivision Project Title 

Estimated 

Cost 

   Anne Arundel DGS – Annapolis Public Buildings and Grounds Complex – Steam 

Piping Replacement Phase III 

917,500 

Anne Arundel DGS – APB&G – Building 6 – Replace Elevator 2 $166,000 

Anne Arundel DGS – APB&G Treasury Building – Replace Cupola 370,000 

Anne Arundel DGS – Glen Burnie District Court – Replace Boiler and Controls 225,000 

Anne Arundel DGS – Jessup Motor Fuel Laboratory – Replace Roof 101,000 

Anne Arundel DGS – MSC Glen Burnie – Waterproofing 500,000 

Anne Arundel DHMH – Perkins Hospital – Nurses Stations Safety Enhancement 120,000 

Anne Arundel DHMH – Perkins Hospital – Replace Domestic Hot Water Heaters 127,000 

Anne Arundel DPSCS – Jessup Correctional Institution – Replace Fire Alarm 700,000 

Anne Arundel DPSCS – Maryland Correctional Institution – Women – Replace Fire 

Alarm 

500,000 

Anne Arundel DPSCS – MD House of Correction – Male Site – Upgrade Perimeter 

Fence Security System 

798,000 

Anne Arundel DPSCS – Patuxent Institution – Kitchen and Dining Room – Roof 

Replacement  

250,000 

Baltimore City DGS – Borgedine District Court – Replace Chiller 250,000 

Baltimore City DGS – Grasmick Building – Remove Hazardous Bird Netting and Paint 

Soffit 

150,000 

Baltimore City DMIL – CADE Armory – Replace Roof 550,000 

Baltimore City DMIL – Camp Frettered Military Reservation Site – Street Light System 

Replacement 

190,000 

Baltimore City DPSCS – Early Pre-release Unit – House Unit – Renovate Shower/ 

Bathroom  

225,000 

Baltimore City MDVA – War Memorial Building – Install 7-Foot Security Fencing and 

Gates 

226,000 

Baltimore City MSDE – Division of Rehabilitation Services – Replace A/H Unit #10 150,000 

Baltimore City MSDE – Library for the Blind – Replace Roof  125,000 

Baltimore  DHMH – Spring Grove Hospital Center – Dix Building – Replace Roof 260,000 

Baltimore  DHMH – Spring Grove Hospital Center – Red Brick Cottage #4 – 

Replace HVAC 

293,500 

Baltimore  DHMH – Spring Grove Hospital Center – White Building – Replace 

Emergency Generator 

125,500 

Baltimore  DHMH – Spring Grove Hospital Center – Campuswide – Switchgear 

Replacement 

294,000 
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Subdivision Project Title 

Estimated 

Cost 

   Baltimore  DHMH – Spring Grove Hospital Center – Smith Building – Roof 

Replacement 

420,000 

Baltimore  DHMH – Spring Grove Hospital Center – Tawes Building – Emergency 

Generator Replacement 

126,000 

Baltimore  DHMH – Spring Grove Hospital Center – Tawes Building – Install Duct 

Detectors 

129,000 

Baltimore  DJS – Charles H. Hickey Jr. School – Thomas Fletcher School – 

Replace Fixture and Intercom 

250,000 

Baltimore  DJS – Charles H. Hickey Jr. School – Replace Electrical Switchgear 600,000 

Baltimore  DMIL – Catonsville Armory – Replace Roof 350,000 

Baltimore  DMIL – National Guard Armories – Purnell – Roof Replacement 450,000 

Baltimore  DMIL – Parkville Armory – Replace Roof 600,000 

Baltimore  MPTV – Replace Air Handler Pneumatics 151,500 

Baltimore  MSP – Headquarters – Replace Electrical Distribution System 325,000 

Baltimore  MSP – Maryland State Police – Barracks R – Roof Replacement  280,000 

Caroline DGS – Denton District Court – Replace Generator 120,000 

Carroll DGS – Westminster District Court – Replace Roof 175,000 

Carroll DMIL – Camp Frettered Building 205 – Replace Roof 125,000 

Carroll DPSCS – Central Laundry – Replace Roof 160,000 

Charles DPSCS – Southern Maryland Pre-release – Replace Roof 200,000 

Frederick MSD – Frederick – Hessian Barracks – Renovate Exterior 600,000 

Howard DHMH – Clifton T. Perkins Hospital Center – Facilitywide – Roof 

Replacement 

175,000 

Howard DHMH – Clifton T. Perkins Hospital Center – Main Hospital Building – 

Safety Enhance Nursing Station 

118,000 

Howard DPSCS – Maryland Corrections – Jessup – Facilitywide – Fire Alarm 

System Replacement 

700,000 

Howard DPSCS – MCI-J – Door Controls 552,359 

Montgomery DJS – Juvenile Services – Noyes Center – Roof Replacement  480,000 

Prince Georgeʼs  DGS – Hyattsville District Court – Replace Roof 375,000 

Prince Georgeʼs  DMIL – National Guard Armories – Laurel Armory – Roof 

Replacement 

450,000 

Queen Anneʼs  DMIL – National Guard Armories – Queen Anne Armory – Roof 

Replacement 

350,000 

Queen Anneʼs  DPSCS – Eastern Pre-release – Renovate Shower and Bathrooms  225,000 

Queen Anneʼs  MSP – Maryland State Police – Barracks S – Roof Replacement 280,000 

St. Maryʼs  Charlotte Hall Veterans Home – Main Building – Roof Replacement 850,000 

St. Maryʼs  MSP – Maryland State Police – Barrack T – Roof Replacement 275,500 

Washington DHMH – Potomac Center – Replace Rooftop A/C Cottage #3 106,000 

Washington DHMH – Potomac Center Cottage #1 – Replace A/C 116,500 
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Subdivision Project Title 

Estimated 

Cost 

   Washington DHMH – Western Maryland Center – Main Building – Replace Medical 

Distribution Center 

190,000 

Washington DHMH – Western Maryland Hospital Center – Campuswide – Windows 

Replacement 

320,000 

Washington DPSCS – Maryland Correctional Training Center – Hagerstown – 

Replace Kitchen Floor 

681,000 

Washington DPSCS – MD Correctional Training Center – H. E. Donnel Building – 

Roof Replacement 

175,000 

Washington DPSCS – Roxbury Correctional Institute – Administration/Food Service 

Buildings – Hot Water Heater 

343,000 

Washington MVA – War Memorial Building – Replace Elevator System 300,000 

Wicomico DHMH – Deer’s Head Hospital – Install Oxygen System 200,000 

Wicomico DHMH – Deer’s Head Hospital – Renovate North Elevator 125,000 

Wicomico DHMH – Holly Center – Services Building – Replace Emergency 

Generator 

116,000 

Wicomico MSP – Salisbury Barrack E – Replace Hangar Roof 225,000 

Statewide Emergency Projects 2,603,000 

Total  $23,006,359 

 

 

A/C:  air conditioning 

A/H:  air conditioning and heating  

APB&G:  Annapolis Public Buildings and Grounds  

DGS:  Department of General Services 

DHMH:  Department of Health and Mental Hygiene 

DJS:  Department of Juvenile Services 

DMIL:  Military Department 

DPSCS:  Department of Public Safety and Correctional Services 

HVAC:  heating, ventilation, and air conditioning  

MCI-J:  Maryland Correctional Institution – Jessup 

MDVA:  Maryland Department of Veterans 

MPTV:  Maryland Public Television 

MSC:  multi-service center 

MSD:  Maryland School for the Deaf 

MSDE:  Maryland State Department of Education 

MSP:  Maryland State Police 

MVA:  Motor Vehicle Administration 

 

  



DE0201 – Board of Public Works 

 

 

Analysis of the FY 2014 Maryland Executive Budget, 2013 

20 

Appendix 5 

 

 

Board of Public Works 

Facilities Renewal Fund 

Proposed Use of Fiscal 2014 Funds 
 

Subdivision Project Title 

Estimated 

Cost 

   
Allegany DHMH – Thomas B. Finan Center – Upgrade and Rewire Outside 

Lighting 

$270,000 

Anne Arundel DGS – Annapolis Buildings and Grounds – Central Services Building – 

Replace One Steam Boiler 

175,000 

Anne Arundel DGS – Annapolis Public Buildings and Grounds – Replace 356 Fan 

Coil Units in Multiple Buildings 

300,000 

Anne Arundel DHMH – Clifton T. Perkins Hospital Center – Replace A/H Units 5 and 

6 for Somatic and Dietary Areas 

120,000 

Anne Arundel DPSCS – Maryland Correctional Institution – Jessup – Replace Four 

Light Poles with Mast Lights 

598,000 

Anne Arundel DPSCS – Maryland Correctional Institution – Jessup – Replace HVAC 

at MCI-J Graphics I 

156,000 

Anne Arundel DPSCS – Maryland Correctional Institution – Jessup – Replacement of 

Visitors Building HVAC 

175,000 

Anne Arundel DPSCS – Maryland House of Correction – Replace Dishwasher at 

Multi-purpose Building Kitchen 

181,000 

Baltimore City DGS – Baltimore Public Buildings and Grounds – OʼConnor – Motor 

and Fan Replacement for A/H Units 

600,000 

Baltimore City DGS – Baltimore Public Buildings and Ground – Shillman Building – 

Reline Rain Leader 

250,000 

Baltimore City DGS – Baltimore Public Buildings and Grounds – Shillman Building – 

Replace Pipe at Cooling Towers 

141,000 

Baltimore City DGS – Baltimore Public Buildings and Grounds – Shillman Building – 

Replace Steam Pipe 

250,000 

Baltimore City DGS – Edward F. Borgerding District Court/Multi-service Center – 

Replace Roof 

475,000 

Baltimore City DGS – Inner Harbor Public Buildings and Grounds – Infrastructure 

Upgrade at MSDE Data Center 

785,000 

Baltimore City DPSCS – Baltimore Pre-release Unit – Post No 1 – Replace HVAC 

System 

116,000 

Baltimore City DPSCS – Central Booking and Intake Center – Main Building – 

Renovate Elevators 

954,000 

Baltimore City DPSCS – Central Booking and Intake Center – Main Building – 

Replacement of Two Cooling Towers – Install Filters 

355,000 

Baltimore City DPSCS – Maryland Penitentiary – Replace Fire Alarm System in 

Various Buildings 

595,000 
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Subdivision Project Title 

Estimated 

Cost 

   
Baltimore City DPSCS – Maryland Reception, Diagnostic, and Classification Center – 

Replace Exterior Lighting 

102,000 

Baltimore City MSDE – Maryland Rehabilitation Center – Replace A/H Unit No. 10 

and Provide Access to Install Unit 

150,000 

Baltimore DHMH – Spring Grove Hospital Center – Bland Bryant Building – 

Replace Built-up Roof 

650,000 

Baltimore DHMH – Spring Grove Hospital Center – Replace Individual HVAC 

Units (231) in Various Buildings 

488,000 

Baltimore DHMH – Spring Grove Hospital Center – Replace Server Room Air 

Conditioning Unit 

176,000 

Baltimore DJS – Charles H. Hickey Jr. School – Replace Gate House, 8 Housing 

Units, and Kitchen Generator 

400,000 

Baltimore DMIL – Camp Frettered Military Reservation – Costin Hall (#102) – 

Replace Roof 

170,000 

Charles DVA – Charlotte Hall Veterans Home – Replace Fire Alarm System 700,000 

Frederick  DJS – Victor Cullen Center – Gymnasium – Replace 20-year-old 

Building Roof 

300,000 

Howard Maryland School for the Deaf – Columbia Replace Boiler at Steiner 

Building  

200,000 

Howard DPSCS – Patuxent Institution – Replace Roof on Commissary 120,000 

Howard DPSCS – Patuxent Institution – Womenʼs Facility – Replace Fire 

Alarm System 

167,000 

Prince Georgeʼs DHMH – Regional Institute for Children and Adolescents Southern 

Maryland – Replace Existing Roof 

725,000 

Somerset DPSCS – Eastern Correctional Institution – Housing Unit Fire Alarm 

Upgrades 

210,000 

Somerset DPSCS – Eastern Correctional Institution – Replace Electrical Door 

Control System – Housing Units 

996,000 

Somerset DPSCS – Eastern Correctional Institution – Replace Electronic Door 

Control System (Phase 3) 

284,000 

Washington DHMH – Potomac Center – Administration Building – Replace 

Rooftop A/C Units 

152,000 

Washington DHMH – Potomac Center – Cottage Four (4) – Replace Rooftop A/C 

Units 

121,000 

Washington DHMH – Potomac Center – Activities Building – Replace A/C System 530,000 

Washington DHMH – Potomac Center – Infirmary – Replace Rooftop A/C Units 190,000 

Washington DPSCS – Maryland Correctional Training Center – Administration – 

Chilled Water HVAC Replacement 

322,000 

Washington DPSCS – Maryland Correctional Training Center – Replace Boiler at 

Emergency Housing Unit 

330,000 

Washington DPSCS – Maryland Correctional Training Center – Replace Roof on 

Administration Building 

645,000 

Washington DPSCS – Maryland Correctional Training Center – Replace Roof on 

Gymnasium Building  

130,000 
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Subdivision Project Title 

Estimated 

Cost 

   
Washington DPSCS – Roxbury Correctional Institution – Replace Ice Machine 136,000 

Wicomico DHMH – Holly Center – Cottage 200 – Replace Condensing Units and 

A/H Unit 

110,000 

Total  $15,000,000 

 

 

A/C:  air conditioning 

A/H:  air conditioning and heating  

DGS:  Department of General Services 

DHMH:  Department of Health and Mental Hygiene 

DJS:  Department of Juvenile Services 

DMIL:  Military Department 

DPSCS:  Department of Public Safety and Correctional Services 

DVA:  Department of Veterans Affairs 

HVAC:  heating, ventilation, and air conditioning 

MCI-J:  Maryland Correctional Institution – Jessup 

MSDE:  Maryland State Department of Education 


